KAISER e HILL
COMPANY

MEMORANDUM

Date: October 6, 2004
To: Jan Robbins, T130G

From: David Ward%(o-yl

Subject: WEEKLY STATUS MEETING DOE/LRA for October 6, 2004

Attached are the minutes for the referenced weekly meeting for the Operating Record.
In attendance were: -

" M. Brown R. Leitner
D. Coyne S. McNitt
J. Floerke - D. Onyskiw
S. Garcia W. Seyfert
C. Gilbreath R. Vonfeldt
B. Larson D. Ward

Additional items discussed:

Actions ltems:

The October monthly walkdown and walkdown for completion of Sets 17, 22, 41, and 50 was
conducted on October 6, 2004 at 8:00 a.m. DOE will issue a contact record.
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B371/374 CLOSURE PROJECT

WEEKLY STATUS MEETING -
[Every Wednesday, 9:30 am. In T371Z ]

AGENDA
October 6, 2004

INTRODUCTION - David Ward (x5938)

D&D - Jim Floerke (x2850)

CONSTRUCTION / MAINTENANCE - Dan Coyne (x2820)

ENVIRONMENTAL & ACTION ITEMS - David Ward

D&D WASTE - Randy Leitner

OUTSTANDING ACTION ITEMS
Monthly walkdown for October and completion of Sets 17 and 50.

OTHER:




D&D Summary (ACC/ADD)
Weekly Meeting Date 10/6/04

Set . ' o : D&D Status Jim Floerke Environmental
6 1AQ31DR02B e  Glovebox internal component removal is complete for GB 58 and 59.
e GB 59 removed.
o D&D of Room 3549/3547 in process. All tanks removed. “Bleetricat-conduitremoualin process.
o Room 3553, 3555, 3563, and 3559 set scope complete.
9 (CSV) e  Completed the removal of all 8 I/O’s and GB 83. : ‘e * RCRA stable - no insps.
e Entries into CSV continues. Both vehicles removed. 29 of 104 columns removed; size reducing
maintenance bay door.
10 1AD110BD00 ¢  Mechanical isolation and stripout on resources hold.
e Tank 230B and 131B removal complete.
e  (GB307 removed.
17 1AD117BD00 e Set scope completed.
38 1AD138BD00 e  (Criticality drain removal in bascment continues.
40 1AD140BD00 ¢ Plenum 125A package in process. Plenum isolated, entries in process, first stage ﬁlters removed.
411AD141BD00 e  Plenum 241 and 242 complete. Set scope complete.
50 o Set scope complete ‘
o s Construction Status Dan Coyne . Environmental Status
19 Sludge Removal | ¢  Piping and electrical removal in process . e All tanks are RCRA
2. g, ac e Pumping wastewater to Eurotainer. Stable.
: Washington Group Activities
e Sets 1 and 2: Electrical and mechanical (piping/supports) removal. e  Set 23: Placed on hold, crew re-assigned to Bldg. 374.
"o Set 6: Dry decon in rooms 3521. e Set 38: Dismantling of SAU-203 placed on hold to re-direct crew to FP 242.
e Set 12 : Mechanical Removal (room 1103/1105 duct/piping) e  Set 40: Completed plenum FP-125B removal.
e Set 13: No activity. e Set41: Plenum FP-242 removal.
e Set 14:Onhold e Set 57: Continued room 4814 platform removal
e Set 17: Dry decon in room 3523. ’, e  Set 58: Continued electrical removal. .
e  Set 18: Mechanical removal (duct, misc. supports & piping). Cont’d drywall e Temporary electrical power installation on-géing in both bldgs.
removal. Continued dry decon in room 3801. ¢ Provided crane operations for Set 19 tank removal activities.
¢  Set 19: Tank prep. and removal (10 removed). e Completed isolation and plugging of sanitary sewer system.
e Set2l: Removing walls in room 3809.
s  Set 22: Abandoned electrical removal aniplenum isolation.

D&D Waste — Randy Leitner

October 6 , 2004 Inventory: 166 drums require handling (7 overmass drums) Net Container Loss for Week: - Drums - 26
*7 SWB require handling (4 overmass SWBs) SWBs ~-2

RPpackage/dlsposmon the remaining 3000 legacy drums (May 3, 2002 starting inventory 3,163 drums)
* Includes 9 SWBs received from MS for repack
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